



AASHTO-RAC & TRB State Representatives Annual Meeting

MnDOT's Project Management Software
Automated Resource Tracking System (ARTS)

July 18, 2013

Linda Taylor, Director
MnDOT - Research Services
Baton Rouge, LA

Your Destination...Our Priority



Agenda

- ▶ Automated Research Tracking System
- ▶ ARTS Overview
- ▶ Research Management
- ▶ Finance & Contracting
- ▶ Future Enhancements
- ▶ Questions & Answers



ARTS Background

Initially developed to replace financial spreadsheet

ARTS Development & Support Costs

- System Planning & Concept Design: \$171, 200
- Five year Support Contract: \$122,500
 - Linked to Financial System SWIFT
 - MAPS to SWIFT Conversion
 - ARTS Customization
 - Custom Reports
 - Enhancements
 - Troubleshooting & Support



ARTS Overview

- ▶ Access database
- ▶ Internet access
- ▶ Login features using username & password w/user privileges
- ▶ Customized login screen/user
- ▶ Menu driven & user friendly
- ▶ Search features



Automated Research Tracking System (ARTS)

Project Management

- TAPS, AL, TL, PI
- Reporting (Tracking Progress)
- Deliverables

Financial

- Contracts Documents
- Task Due Dates/Comments
- Financial Reports

ARTS Database

- Project Information
- Contract Information
- Work Plan Tasks
- Funding & Payment
- Media Tracking
- Evaluation Forms

Other Features

- File Folders
- Reports
- Client Lists



ARTS Features

- ▶ Direct access to project files
- ▶ Client database
- ▶ Build in search capabilities
- ▶ Customized reporting capabilities
- ▶ Distribution lists => email list
- ▶ Automatic notification
 - Tasks overdue
 - Contract expiration dates



ARTS Search Capabilities



Automated Research Tracking System

Logout
Help

version 1.5.4 - prod
User: muni1haf

Screen: 3000

ARTS Links

ARTS Home Page

Search

ARTS Reports

Administration



Project Search

Project #:	<input type="text"/>	Type:	<input type="text"/>
Title*:	<input type="text" value="weigh in motion"/>	Program:	<input type="text"/>
Short Title:	<input type="text"/>	Program Proj #:	<input type="text"/>
Purpose*:	<input type="text"/>	Deliverable #:	<input type="text"/>
Roadmap:	<input type="text"/>		
Sub-Category:	<input type="text"/>		
Project Advisor:	<input type="text"/> <ul style="list-style-type: none"> Amiri, Farideh Holdhusen, Bruce Moe, Clark Rindels, Alan Sherkow, Shirlee 	Project Coordinator:	<input type="text"/> <ul style="list-style-type: none"> Akervik, Jacob Amiri, Farideh Cruz, Nelson Fick, Debra Holdhusen, Bruce
Status:	<input type="text"/> <ul style="list-style-type: none"> Planning In Progress Closed Cancelled On Hold 	<input type="button" value="Search for Projects"/>	

* = Indicates multiword search capable. If desired, separate keywords by a comma.

-- or --

2 Projects found, displaying Projects 1 to 2

Project #	Type	Title	Status
2013-004	Research	Research of Portable Weigh In Motion Scales MPR-3(003)	Planning
2012-095	Research	Research of Portable Weigh in Motion Scales MPR-3(003)	Planning



Project Management Features

- ▶ **Needs statement management**
- ▶ **Portfolio management by research topic area or funding source**
- ▶ **Project management components**
 - Contracts
 - Partnership, interagency, intra-agency agreements
 - Purchase orders
- ▶ **Technical Advisory Management features**



Generate Need Statements

Needs Statement Search

Number:

Status/Priority:

Title*:

Description*:

Submitters:

Submitter Org:

Project
Advisor:

- Amiri, Farideh
- Holdhusen, Bruce
- Moe, Clark
- Rindels, Alan
- Sherkow, Shirlee

Search for Needs Statements

* = Indicates multiword search capable. If desired, separate keywords by a comma.

-- or --

Create Needs Statement



TAP Management

- ▶ **Email Button**
- ▶ **Filing functionality**
 - Quickly point to the project file
- ▶ **TAP meeting forms**
 - Simply push a button TAP Attendance Sheets
 - TAP check off list on tasks
 - Materials needed at time of meeting for project management
 - Materials can be completed, scanned and filed after TAP meetings





ARTS Links

ARTS Home Page

Search

ARTS Reports

Administration

Current Portfolio

- 2012-046
- 99008 WO#103



General Info Components Financial Panel Media Tracking SPR Financials

Project #: 2012-046 Title: Complete Streets Planning and Design Guidance Document MPR-2(...)
Type: Other Implementation Status: In Progress

Project Search > Project General Info

Project #: 2012-046 Type: Other Implementation
Status: In Progress National DB Share?
Date Project Created: 05/02/2012 Date Project Completed:
SPR Project?

FHWA Reviewed: OCPPM for Processing:
FHWA Approval: Federal Authorization:

Category:
Title: Complete Streets Planning and Design Guidance Document MPR-2(015)

Short Title: MPR-2(015)

Purpose: The Complete Streets Guidance Document will be widely applicable to MnDOT and local agency administrators, planners, designers and transportation practitioners generally, as well as to

FSS Description:

Roadmap: RM-001: Multimodal
Sub-Category: Multimodal Planning and Design

Needs Statement:
Champion: Skallman, Julie Phone: 651/366-4831
Champion Org: Mn/DOT

Associated Programs:

Program	Program Proj #	Funds Committed	Funds Received	Auth. Date
SP & R	MPR-2(015)	\$160,000.00	\$	07/06/2012
State Research Program	MPR-2(015)	\$40,000.00	\$	05/01/2012

Project Status Comments:

Date Created	Author	Comments	View
Apr 9, 2013	hold1bru	Project status set to In Progress by hold1bru	View
Dec 18, 2012	mde1ann	Rec'd SPA approved workplan. To Carole for processing.	View
Dec 10, 2012	hold1bru	Working with Jim Grothaus and Penny Harris to get the work plan finalized. It is currently being reviewed internally by CTS. MnDOT CS Internal Advisory Group meeting scheduled for January 4; it was planned to be a kickoff meeting for the new contract.	View
Oct 19, 2012	hold1bru	Met today with internal advisory group (TAP). Received draft work plan from Jim Grothaus for comment. Discussed today with CS Internal Advisory committee. Scott plans to provide comments back to Jim next week. I forwarded the draft work plan to Ann to make sure we can write the	View
Sep 7, 2012	hold1bru	Met today with internal advisory group (TAP), distributed draft outline or TOC of document for comments, due back to Scott Sept. 21. Next meeting Oct. 19 1 - 2:30	View

10 Comments found, displaying Comments 1 to 5



[Add Comment](#)



Deliverable Management & Invoicing

[Contract/Agreement Search](#) > Task List



Tasks:

#	Type/Project Link	Title	Current Date Due	Date P.C. Sent for Invoicing	Task Cost	Pct Comp	Action
1	Interim	Review factors that influence economic	11/05/2012	Nov 5, 2012	\$8,000.00	100.0%	View
2	Interim	develop signal contract strategies for incidents	10/31/2012	Feb 21, 2013	\$30,000.00	100.0%	View
3	Interim	Develop signal control strategies for incidents	12/31/2012	Feb 21, 2013	\$30,000.00	100.0%	View
4	Interim	Develop traffic signal control software with	12/31/2012	Feb 21, 2013	\$30,000.00	100.0%	View
5	Interim	Install SMART-signal on TH55 and evaluate the	12/31/2013	Feb 21, 2013	\$50,000.00	100.0%	View
6	Interim	Transfer equipment and the title thereto Mn/DOT	07/31/2013		\$0.00	0%	View
7	Draft Final Report	DFR	06/30/2013	May 8, 2013	\$6,700.00	100.0%	View
8	Final Report	Final Report	06/30/2013		\$8,300.00	0%	View
9	TSR	TSR	07/31/2013	Nov 5, 2012	\$0.00	100.0%	View



Financial & Contract Management

Finance & Budget Management

- Local Road Research Board (LRRB)
- Transportation Research Innovation Group (TRIG)
- Funding Source
- SP&R Pooled Fund Program Management

Finance Contract development process

Contract Management

Reconciliation between cost accounting systems (FMIS, SWIFT & ARTS)



Financial & Contract Management Reports

Click on a folder to display the corresponding report

 ARTS <ul style="list-style-type: none"> Client Reports Deliverable Reports Financial Reports Measures Reports Project and Contract Reports Quarterly Reports Roadmap and Needs Statement Reports RS Annual Report SPR Reports Temporary Reports Utility Reports	<h3>Reports</h3> <ul style="list-style-type: none"> Available State Research Funds Contract Funding Detail CSS Fiscal Year Encumbrances Encumbrance Reconciliation by Contract Encumbrance Reconciliation Report Financial Summaries by Category for Funding Program Financial Summaries by Category LRRB Grouping Fiscal Year Carry Over Funding Program Report Funding Source Contract Summary Funding Source Financial Summary LRRB Balance Report Mn/DOT Category Summary by Fiscal Year Payment Reconciliation Report State Research Funds Report State Research Funds Report - Administrative State Research Funds Report - Contingency State Research Funds Report - Research
--	--



Contract Development Process

[Contract/Agreement Search](#) > Development



Status: DFR Rec'd

Status Date: 05/08/2013

Pre-Contract Activities:

Project Coordinator Assigned:

Technical Liaison Assigned:

TAP Created:

Pre-Scoping Meeting: 08/23/2010

Set By: wies1car

Final Scope Approved: 09/20/2010

Set By: wies1car

Financial Services Section Dates:

Effective Date: 02/02/2011

Orig Exp Date: 09/30/2013

Amended Exp Date:

University/Contractor Scope Approval:

TC08 Form Filed:

Contract Requisition Complete: 11/16/2010

Contract Req to C.S.S.: 11/17/2010

Certification to P.C.:

Certification to RSS Director:

Contractor Date: 01/28/2011

Encumbrance Date: 02/01/2011

State Agency Date: 02/02/2011

Admin Date: 02/02/2011

Audit Date:



Future Enhancements

Marketing

- Using ARTS data to generate individual “project pages” on the public website with links to reports, technical summaries, and other materials
- Tracking marketing materials by project/contact
- Providing public access to program information (i.e., At-A-Glance information) via the website

Research Management

- Develop a workload summary reports by PA, PC and PI
- Provide linkage with idea, NS and project proposal
- Enhance automatic due date email notification
- Expand PM screens to include Gantt chart reporting
- Automate entry of quarterly report statements



Future Enhancements

Finance & Contracting

- SP&R Budget Information
- Fiscal Year Impacts due schedule creep
- Enhance amendment tracking

Program Level

- Performance measures
- Monitor and track Implementation efforts
- Develop program level assessment tools



ARTS Benefits

- ▶ Invaluable tool to effectively manage research program
- ▶ One stop shop for all research project and budget information
- ▶ Customized budget reports save time & resources
- ▶ Search function allows for quick access to information
- ▶ Automates the generation of annual program information



ARTS Challenges

- ▶ Database is only as good if information maintained and current =>dedicated staff
- ▶ Define clear roles and responsibilities for maintaining data and information
- ▶ Keep database current as processes, procedures and requirements change
- ▶ Maintain system documentation
- ▶ Training new staff on ARTS
- ▶ Managing enhancement and changes to best optimize consultant time & effort





Questions?



Linda Taylor
Director Research Services
MnDOT Research Services
Linda.taylor@state.mn.us
651-366-3765

Your Destination...Our Priority

