

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Date: 19 October 2011

Lead Agency (FHWA or State DOT): Louisiana Department of Transportation and Development

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # TPF-5(212)	Transportation Pooled Fund Program - Report Period: <input type="checkbox"/> Quarter 1 (January 1 – March 31) <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input checked="" type="checkbox"/> Quarter 3 (July 1 – September 30) <input type="checkbox"/> Quarter 4 (October 1 – December 31)	
Project Title: Southeast Transportation Consortium		
Name of Project Manager(s): Mark Morvant	Phone Number: 225-767-9124	E-Mail mark.morvant@la.gov
Lead Agency Project ID: LTRC No. 09-1PF	Other Project ID (i.e., contract #): SIO No. 30000281	Project Start Date: 9/1/2009
Original Project End Date: 8/31/2012	Current Project End Date: 8/31/2015	Number of Extensions: 1

Project schedule status:

On schedule
 On revised schedule
 Ahead of schedule
 Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
\$300,000	\$ 16,424.10	percentage varies by project

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
0	0	50

Project Description:

STC's objectives are to pool financial, professional, and academic resources to coordinate research and develop improved methods of addressing common problems in the planning, design, construction, maintenance, management, and operation of transportation systems in participating states. The program is intended to supplement ongoing state, federal, and university research activities and other national programs such as the National Cooperative Highway Research Program. It is intended to reduce duplication of research and provide means for better communication of ongoing research activities in the state research programs. The cooperative and collaborative objectives of the STC program are to develop synergy and provide for a more efficient use of resources. Specific objectives include

- Plan and conduct meetings to establish research priorities, share research findings, exchange information, and define direction of the organization. Each member may utilize funds for one representative from each organization to participate
- Discuss and screen potential research projects and seek partners from the public, academic, and private sectors to collaborate on these projects and utilize available resources to ensure research is not duplicative
- Conduct research studies
- Communicate and disseminate research results and innovations through the use of communication products such as development and maintenance of a Web site, periodic electronic newsletter, and fact sheets
- Put research results into practice through technology transfer events

Communicate impacts of the organization's activities to national leaders in transportation

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

- Presented update on activities at the 2011 Annual RAC Meeting in Salt Lake City
 - Unanimous vote to continue the STC for and additional three years
 - Funding allocation by each state to remain at \$5,000/year
- Went live on STC website database of member state research projects
- Work on synthesis of member state research programs delayed until annual meeting
- Completed development of database for more user friendly search routine
- Development of process to update and maintain database
- Presented meeting/presentation to solicit state interest in RAP pooled fund project
- Established new pooled fund solicitation #1318: **Develop A Design and Analysis Procedures for Asphalt Mixtures Containing High-RAP Contents and/or RAS**
- Coordinated planning of Annual meeting to be held in Baton Rouge October 25-27

Anticipated work next quarter:

- Continued update of state projects into database
- Hold annual meeting in October 19, 2011, Agenda Items to Include
 - Review of database update process
 - Development of synthesis requests for qualifications
 - Warm mix asphalt
 - Asphalt surface treatments for preventive maintenance
 - Water quality management as construction sites
 - Process/methodology for determining cost benefits of research results
 - Additional Collaboration Opportunities
 - State of each state research program/initiatives
- Advertise and select contractors for synthesis projects
- Add data collection of non-member state research projects from Florida and South Carolina for synthesis

project

Significant Results:

- Developed database for member state research projects
- Developed website for STC pooled fund program
- Established the STC synthesis project program
- Identified priority projects for STC funding
- Held annual meetings to promote collaboration among member states
- Identified additional pooled fund initiatives

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

This pooled fund project is a continued effort to collaborate resources for the southeast region member states. The tasks are ever-evolving as member state set priorities on issues and collaboration opportunities. Administrative activities are accomplished by volunteers from member states as their work schedules allow.

Potential Implementation:

In order to reduce redundancy of state research projects and promote transfer of knowledge on completed research, there exists a need to classify and quantify the focus, status and implementation of all member state research projects and programs. The STC Syntheses program was established to prepare technical summaries of research performed and state-of-the-practice reports prepared under contract by outside individuals or firms. These reports will be oriented toward practical solutions of specific transportation problems. The specific objectives of the synthesis are:

1. To focus on research projects conducted in the southeast region on a specific synthesis topic and issues;
2. To perform a literature search on the synthesis topic to identify other on-going or completed research;
3. To review the commonality of project scopes and methodology of studies performed in the STC region;
4. To review the commonality of project results, conclusions and recommendations;
5. To identify differences in results, conclusions and/or recommendations that would affect regional implementation and practice;
6. To review implementation status of individual state project results and recommendations;
7. To recommend applicability of applying research results to other states within the southeast region;
8. To recommend additional research (if needed) to enhance implementation within the region.
9. To organize, evaluate, and document the useful information acquired.

Completion of these synthesis reports will enhance implementation efforts for all states.